

SCOPE OF WORK (SOW)

AI Social Media Automation Platform (Project Zonect Extension)

1. Project Overview

This document outlines the development of an automated AI-driven social media management platform. The platform enables users to build a brand identity and leverage Generative AI (Claude & DALL-E) to create, schedule, and publish branded content directly to Meta platforms (Facebook & Instagram).

Project Duration: 60 Days (Condensed from 90 Days)
Developers: Harshal (Infrastructure/Backend) & Chirag (Product/Frontend)

2. Technical Stack

- **Frontend:** Next.js (App Router), Tailwind CSS, Shadcn/UI, Lucide React
- **Backend/Database:** Supabase (PostgreSQL, Auth, Storage, Edge Functions)
- **AI Integration:** Anthropic Claude API (Captions), OpenAI DALL-E 3 (Images)
- **Social Integration:** Meta Graph API (Facebook & Instagram OAuth + Posting)
- **Payments:** Stripe (Subscription management, dual currency INR/USD)
- **DevOps:** GitHub Actions, Sentry (Monitoring), Resend (Email)

3. Work Breakdown Structure (WBS)

Phase 1: Foundation & Brand Identity (Days 1-20)

Focus	Deliverables	Lead
Infrastructure	Next.js Init, Supabase CLI setup, Database schema design, Auth implementation (Google/Email).	Harshal
Core UI	Dashboard layout, Sidebar navigation, Onboarding wizard (5-step flow).	Chirag
Brand Kit		Chirag

	Logo storage logic, Color palette selector, Font selection, Tone of Voice configuration.	
--	--	--

Phase 2: AI Engine & Meta Integration (Days 21-45)

Focus	Deliverables	Lead
AI Core	Claude prompt engineering, DALL-E 3 image gen, Logic to inject brand kit data into AI prompts.	Harshal
Composer	Post previewer, Caption variant selector, Logo overlaying on generated images.	Chirag
Social Sync	Meta OAuth flow, Facebook/Instagram posting via Graph API, Post status tracking.	Harshal
Scheduler	Content calendar UI, pg_cron scheduling logic, Post history feed.	Chirag

Phase 3: Billing, Launch & Polish (Days 46-60)

Focus	Deliverables	Lead
Monetization	Stripe integration, Trial management, Plan limit enforcement (Usage blocking).	Harshal
Refinement	Festive calendar widget, Sentry error logging, Email notifications (Resend).	Chirag
Launch	Landing page design, Analytics dashboard, 50-user beta invite system.	Both

4. Milestones

- **M1 (Day 20):** User can sign up and save a functional Brand Kit.
- **M2 (Day 40):** End-to-end AI generation to Facebook/Instagram publishing is live.
- **M3 (Day 60):** Commercial readiness with active billing and beta access.

5. Responsibilities

HARSHAL (ENGINE & SYSTEMS)

- Database Architecture & RLS
- API Integrations (Claude, DALL-E, Meta)
- Stripe Billing Backend
- Server-side Auth & Security

CHIRAG (USER EXPERIENCE)

- Responsive UI/UX Development
- Onboarding & Form Logic
- Interactive Calendar & Post Editor
- Landing Page & Dashboard Analytics